
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:47 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 211 Date: 29-Nov-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 447

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the erection
tower , & work on the tower crane . They started at 7:20 AM.

Augie & Casey had to work on the W line rigging materials to the sits & work with the other crews
on the tower crane erection .

Obra , Barry , Michael , Pablo , & Ryan had to work on the erection tower . Crews had to connect the
ladders at the connections between 81 & 97 meters elevations . Crews had to set the 1.2 meters sections ,
install the brackets & bolt them in 3 locations. Crews started at 7:30 AM.

In addition to that , crews had to work on the top platform at 112 meters elevation , & they had to
prepare for the erection tower next lift . Crews were done at 8:30 AM.

After that , crews joined the other crews on the tower crane extension to the end of the shift .

Carlos , Tony , Jacob , Kevin , Jaime , & Jeffery had to work on the tower crane . Crews had to
extend the tower crane from 115 to 131 meters elevation . Crews started at 7:30 AM. They had to set the
cantilever beam & the slider under the cockpit . Nicolaus flew the assembly to the site at 7:45 AM. Crews
had to set it in place & install the bolts . They were done at 8:20 AM.

After that , crews had to fly the 1st section , set it on the slider , place the counter weight , remove
the bolts between the lifting frame & the main shaft , lift the top section of the tower crane , slid the 4
meters section , lower the cockpit , install the bolts , & lower the counter weight . Crews started on the 1st
section at 8:40 AM. They were done at 11:20 AM.

Following the same procedures as the previous section . Crews started on the 2nd section at 11:30
AM. They were done at 2:00 PM. Elevation 123 meters .

They started on the 2rd section at 2:30 PM. They were done at 3:30 PM. They started on the 4th
section at 3:40 PM. Crews were done at 5:45 PM. Elevation 131 meters . Crews had to install all the bolts
& pretension them . Crews were done at 5:45 PM. Tower crews left at 5:50 PM.

Earl & Todd had to work on the erection tower . Crews had to weld 4 lugs for the winches at 83
meters elevation . Crews had to prepare their tools , equipment , reroute the power line , clean the welding
area , & weld the lugs . They started at 7:40 AM. Crews were done at 10:00 AM. They had to wrap up their
tools & equipment . Crews left at 10:30 AM.

Carlos , Luis , & Jose had to work on the top of the footing box . Crews had to clean the site , &
remove the excess materials . They started at 10:30 AM. Crews were done at 3:00 PM. They left at 3:10
PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 211 Date: 29-Nov-2010 Monday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

002082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.50

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 0.00 2.50 0.00 2.50

APP AUGIE SOLISIronworker 8.00 2.50 0.00 10.50

JNM BARRY ROTHMANIronworker 8.00 2.50 0.00 10.50

FOR CARLOS VALVERDEIronworker 8.00 2.50 0.00 10.50

APP JACOB MECHEIronworker 8.00 2.50 0.00 10.50

JNM JAIME BARRAGANIronworker 8.00 2.50 0.00 10.50

APP JEFFERY STEWARTIronworker 8.00 2.50 0.00 10.50

JNM KEVIN RATCLIFFIronworker 8.00 2.50 0.00 10.50

JNM ANTHONY COSTAIronworker 8.00 2.50 0.00 10.50

OTH NICOLAUS SHAFEROperator 8.00 2.50 0.00 10.50

APP TODD JACKSONIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 8.00 2.50 0.00 10.50

APP RYAN NASHIronworker 8.00 2.50 0.00 10.50

JNM CASEY LUXIronworker 8.00 2.50 0.00 10.50

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM LUIS DIAZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.50 0.00 10.50
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